

Project Schedule – OFFLINE DOCUMENT HUB

Project Duration: 15/09/2025 to 17/11/2025

Date	Day	Start	End	Phase	Task
2025-09-15	Monday	17:00	20:00	Planning & Setup	Finalize requirements & architecture
2025-09-18	Thursday	17:00	20:00	Planning & Setup	Setup Windows Server
2025-09-19	Friday	14:00	17:00	Planning & Setup	Install Oracle DB
2025-09-20	Saturday	13:00	17:00	Planning & Setup	Prepare Java dev environment
2025-09-22	Monday	17:00	20:00	Database & Core Backend	Design Oracle schema
2025-09-25	Thursday	17:00	20:00	Database & Core Backend	Implement CRUD (SQL procedures)
2025-09-26	Friday	14:00	17:00	Database & Core Backend	Configure JDBC connection
2025-09-27	Saturday	13:00	17:00	Database & Core Backend	Database & Core Backend - Continued
2025-09-29	Monday	17:00	20:00	Client Application - Part 1	Build authentication & login
2025-10-02	Thursday	17:00	20:00	Client Application - Part 1	Implement document upload/view/edit/delete
2025-10-03	Friday	14:00	17:00	Client Application - Part 1	Metadata forms
2025-10-04	Saturday	13:00	17:00	Client Application - Part 1	Client Application - Part 1 - Continued
2025-10-06	Monday	17:00	20:00	Client Application - Part 2 & Admin	Admin panel (user/roles)
2025-10-09	Thursday	17:00	20:00	Client Application - Part 2 & Admin	LAN communication module
2025-10-10	Friday	14:00	17:00	Client Application - Part 2 & Admin	Backup & sync service
2025-10-11	Saturday	13:00	17:00	Client Application - Part 2 & Admin	Client Application - Part 2 & Admin - Continued
2025-10-13	Monday	17:00	20:00	Testing & Security	Unit testing (DB + Java)
2025-10-16	Thursday	17:00	20:00	Testing & Security	Security (RBAC + logs)
2025-10-17	Friday	14:00	17:00	Testing & Security	Offline-first + LAN test

Date	Day	Start	End	Phase	Task
2025-10-18	Saturday	13:00	17:00	Testing & Security	Testing & Security - Continued
2025-10-20	Monday	17:00	20:00	Deployment & Training	Deploy on LAN PCs
2025-10-23	Thursday	17:00	20:00	Deployment & Training	Configure auto-backups
2025-10-24	Friday	14:00	17:00	Deployment & Training	User/Admin training
2025-10-25	Saturday	13:00	17:00	Deployment & Training	Final documentation